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Contract ID: 0864 Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I Contract ID: 0864 Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I
Est Number: 0008 Pay Period End Date: 02.27.2016 Est Number: 0008 Pay Period End Date: 02.27.2016
Contract Location: Total to Date Prev to Date This Estimate
DISTRICTWIDE - DISTRICTS 3 & 4 Estimate Type: PROG
Current Contract Amt Total Earnings ~ $708,331.70  $707,560.70 $771.00
$4,224,446.15 Stockpiled Materials $.00 $300.00 $-300.00
Contractor: Original Contract Amt Gross Earnings $708,331.70  $707,860.70 $471.00
COLLINS CONTRACTING COMPANY, INC.(M. E.) Date Let:  07.30.2015 $4.149,223.22 Retainage $.00 $.00 $.00
980 E 25TH ST Date Awarded: ~ 08.10.2015 Escrow Amount $.00 $.00 $.00
PO BOX 83 Date Contract Executed: ~ 08.20.2015 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Notice for Work to 17% Net Earnings $708,331.70  $707,860.70 $471.00
WAHOO NE 68066-0083 Begin:  09.28.2015 % Time Comp o
Date Work Actually Began: ~ 09.28.2015 199%  Liquidated Damages $.00 $.00 $.00
_ Date Project Completion: Incentives $.00 $.00 $.00
Phone: . .
Disincentives $.00 $.00 $.00
(402)443-3663 Other Contract Adj $.00 $.00 $.00
Escrow Agent: Appl of Training Adj $.00 $.00 $.00
Training Rates Adj $.00 $.00 $.00
Fuel Adj $-74.00 $-74.00 $.00
Surety Co: Bituminous Adj $.00 $.00 $.00
UNIVERSAL SURETY COMPANY Autopay Adj $.00 $.00 $.00
) Gasoline Adj $.00 $.00 $.00
Counties .
Other Adj $.00 $.00 $.00
CUMING Price Adj $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
DIXON .
Asphalt Adj $.00 $.00 $.00
GREELEY Diesel Fuel Adj $.00 $.00 $.00
Petrol Adj $.00 $.00 $.00
KNOX Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$74.00 -$74.00 $.00
PLATTE
Payment $708,257.70 $707,786.70 $471.00
SHERMAN
Project Manager District Engineer
THAYER
Wiebelhaus, Bob 02.29.2016 Boyle, Pat 02.29.2016
THURSTON Construction Engineer Controller
Halstead, Kerri 03.03.2016 Burling, Laurie 03.04.2016
Project Fed State Highway Begin End Description I
Number Project Number Number  Ref Ref Controller
Post Post Burling, Laurie 03.04.2016
00864 000 HSIP-STP-STWD(111) 16.84 309.85 GRAD CULV SEED BR GDRL
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Contract ID: 0864 Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I Contract ID: 0864 Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I
Est Number: 0008 Pay Period End Date: 02.27.2016 Est Number: 0008 Pay Period End Date: 02.27.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L006.00 484.50 6.000 2,907.00
0001 0001 0030.10 50,000.00 1.000 50,000.00 COVER CROP SEEDING ACRE 6.000 2,907.00
MOBILIZATION LS 1.000 50,000.00 0.000 0.00
1.000 50,000.00 0.000 0.00
0.000 0.00 0010 0010 L019.13 1.50 29,090.000 43,635.00
0002 0002 1000.00 800.00 3.000 2,400.00 EROSION CONTROL, CLASS 1D SY 29,090.000 43,635.00
LARGE TREE REMOVAL EACH 3.000 2,400.00 7,548.816 11,323.23
0.000 0.00 0.000 0.00
0.000 0.00  oo11 0011 L019.14 2.30 817.000 1,879.10
0003 0003 1009.00 49,100.00 1.000 49,100.00 EROSION CONTROL, CLASS 1E SY 817.000 1,879.10
GENERAL CLEARING AND GRUBBING LS 1.000 49,100.00 0.000 0.00
0.090 4,419.00 0.000 0.00
0.000 0.00 0012 0012 L019.21 4.50 86.000 387.00
0004 0004 1011.00 30.00 137.000 4,110.00 EROSION CONTROL, CLASS 2B SY 86.000 387.00
WATER MGAL 137.000 4,110.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L019.22 15.30 133.000 2,034.90
0005 0005 1012.00 170.00 12.000 2,040.00 EROSION CONTROL, CLASS 2C SY 133.000 2,034.90
RIGHT-OF-WAY MARKERS EACH 12.000 2,040.00 0.000 0.00
12.000 2,040.00 0.000 0.00
4.000 680.00 0014 0014 L022.11 3.40 18,398.000 62,553.20
0006 0006 1030.00 23.60 9,648.000 227,692.80 FABRIC SILT FENCE-LOW POROSITY LF 18,398.000 62,553.20
EARTHWORK MEASURED IN EMBANKMENT cY 9,648.000 227,692.80 503.200 1,710.88
1,058.000 24,968.80 0.000 0.00
0.000 0.00 0015 0015 L022.12 5.40 115.000 621.00
0007 0007 1102.00 15.70 269.000 422330 FABRIC SILT FENCE-HIGH POROSITY LF 115.000 621.00
REMOVE ASPHALT SURFACE 5\% 269.000 4,223.30 0.000 0.00
294.760 4,627.73 0.000 0.00
0.000 0.00 0016 0016 L022.81 5.70 650.000 3,705.00
0008 0008 7017.00 4.40 12,415.000 54,626.00 SILT CHECK, TYPE 1-HIGH LF 650.000 3,705.00
REMOVE GUARDRAIL LF 12,415.000 54,626.00 0.000 0.00
831.530 3,658.73 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 511,914.30
Current 511,914.30
In place 102,748.37

This Estimate

680.00
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Contract ID: 0864 Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I Contract ID: 0864 Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I
Est Number: 0008 Pay Period End Date: 02.27.2016 Est Number: 0008 Pay Period End Date: 02.27.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0024 0024 P300.36 89.50 19.000 1,700.50
0017 0017 0030.40 5,900.00 1.000 5,900.00 36" CULVERT PIPE, TYPE 3,4 OR 5 LF 19.000 1,700.50
MOBILIZATION LS 1.000 5,900.00 0.000 0.00
0.363 2,141.70 0.000 0.00
0.000 000 GROUP 4 CULVERTS Contracted 21,437.10
0018 0018 4040.00 294.40 2.000 588.80 Current 21,437.10
REMOVE HEADWALLS FROM CULVERTS EACH 2.000 588.80 In place 10,701.70
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 4A CULVERT AT STATION 1304+15.00 TR
0019 0019 4050.01 19.60 153.000 2,998.80 0025 0025 0030.40 17,670.00 1.000 17,670.00
EXCAVATION FOR PIPE, PIPE-ARCH CY 153.000 2,998.80 MOBILIZATION LS 1.000 17,670.00
CULVERTS, AND HEADWALLS 128.000 2,508.80 1.000 17,670.00
0.000 0.00 0.000 0.00
0020 0020 4360.24 418.30 1.000 418.30 0026 0026 4044.00 13,739.90 1.000 13,739.90
24" METAL FLARED-END SECTION EACH 1.000 418.30 PREPARATION OF STRUCTURE EACH 1.000 13,739.90
0.000 0.00 AT STATION 1304+15.00 1.000 13,739.90
0.000 0.00 0.000 0.00
0021 0021 4360.36 915.90 1.000 915.90 0027 0027 4051.01 19.60 140.000 2,744.00
36" METAL FLARED-END SECTION EACH 1.000 915.90 EXCAVATION FOR BOX CULVERTS CY 140.000 2,744.00
0.000 0.00 140.000 2,744.00
0.000 0.00 0.000 0.00
0022 0022 P300.18 48.80 114.000 5,563.20 0028 0028 4101.06 528.00 212.220 112,052.16
18" CULVERT PIPE, TYPE 3,4 OR 5 LF 114.000 5,563.20 CLASS 47B-3000 CONCRETE FOR BOX CY 212.220 112,052.16
124.000 6,051.20 CULVERT 212.220 112,052.16
0.000 0.00 0.000 0.00
0023 0023 P300.24 58.80 57.000 3,351.60 0029 0029 4151.00 1.30 22,321.000 29,017.30
24" CULVERT PIPE, TYPE 3,40R5 LF 57.000 3,351.60 REINFORCING STEEL FOR BOX CULVERT LB 22,321.000 29,017.30
0.000 0.00 22,321.000 29,017.30
0.000 0.00 0.000 0.00
0030 0030 8010.03 86.00 50.670 4,357.62
CRUSHED ROCK FOR BASE COURSE CYy 50.670 4,357.62
52.156 4,485.42
0.000 0.00
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Contract ID: 0864 Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I Contract ID: Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I
Est Number: 0008 Pay Period End Date: 02.27.2016 Est Number: Pay Period End Date: 02.27.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0031 0031 P300.18 68.00 5.000 340.00 0037 0042 6007.12 490.00 17.000 8,330.00
18" CULVERT PIPE, TYPE 3,4 OR 5 LF 5.000 340.00 CONCRETE BRIDGE DECK REPAIR 5% 17.000 8,330.00
5.000 340.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4A CULVERT AT STATION 1304+15.00 TR Contracted 179,920.98 0038 0037 6010.26 3,600.00 12.000 43,200.00
Current 179,920.08 CLASS 47BD-4000 CONCRETE FOR BRIDGE cYy 12.000 43,200.00
In place 180,048.78 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 4B CULVERT AT STATION 557+35.00 TRII 0039 0038 6030.00 40,000.00 1.000 40,000.00
0032 0032 0030.40 1,600.00 1.000 1,600.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 40,000.00
MOBILIZATION LS 1.000 1,600.00  ,eo e 00 0.000 0.00
1.000 1,600.00 0.000 0.00
0.000 0.00 0040 0039 6100.00 880.00 2.000 1,760.00
0033 0033 4044.00 3,900.00 1.000 3,900.00 FLOOR DRAINS EACH 2.000 1,760.00
PREPARATION OF STRUCTURE EACH 1.000 3,900.00 0.000 0.00
AT STATION 557+35.00 1.000 3,900.00 0.000 0.00
0.000 0.00 0041 0040 6131.50 5.30 3,075.000 16,297.50
0034 0034 4101.06 1,300.00 7.200 9,360.00 EPOXY COATED REINFORCING STEEL LB 3,075.000 16,297.50
CLASS 47B-3000 CONCRETE FOR BOX cy 7.200 9,360.00 0.000 0.00
CULVERT 7.200 9,360.00 0.000 0.00
0.000 000 GROUP 6 BRIDGE AT STATION 257+57.00 SINGLE Contracted 121,587.50
0035 0035 4151.00 1.60 1,025.000 1,640.00 Current 121,587.50
REINFORCING STEEL FOR BOX CULVERT LB 1,025.000 1,640.00 In place 0.00
1,025.000 1,640.00 This Estimate 0.00
0.000 0.00 GROUP 6A BRIDGE AT STATION 1205+21.00 1-40"
GROUP 4B CULVERT AT STATION 557+35.00 TRII Contracted 16,500.00 0042 0043 0048 0030.60 16,000.00 1.000 16,000.00
Current 16,500.00 MOBILIZATION LS 1.000 16,000.00
In place 16,500.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STATION 257+57.00 SINGLE 0043 0049 6007.12 490.00 63.000 30,870.00
0036 0036 0041 0030.60 12,000.00 1.000 12,000.00 CONCRETE BRIDGE DECK REPAIR SY 63.000 30,870.00
MOBILIZATION LS 1.000 12,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00
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Contract ID: 0864 Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I Contract ID: 0864 Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I
Est Number: 0008 Pay Period End Date: 02.27.2016 Est Number: 0008 Pay Period End Date: 02.27.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0044 0044 6010.26 1,475.00 19.700 29,057.50 0051 0052 6010.26 1,250.00 8.700 10,875.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 19.700 29,057.50 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 8.700 10,875.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0045 0045 6020.00 5.30 4,240.000 22,472.00 0052 0053 6020.00 5.30 2,325.000 12,322.50
REINFORCING STEEL FOR BRIDGE LB 4,240.000 22,472.00 REINFORCING STEEL FOR BRIDGE LB 2,325.000 12,322.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0046 0046 6030.00 20,000.00 1.000 20,000.00 0053 0054 6030.00 18,000.00 1.000 18,000.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 20,000.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 18,000.00
1205+21.00 0.000 0.00 1279+63.00 0.000 0.00
0.000 0.00 0.000 0.00
0047 0047 6619.50 2,500.00 8.000 20,000.00 0054 0055 6100.00 800.00 2.000 1,600.00
REPAIR FLOOR DRAIN EACH 8.000 20,000.00 FLOOR DRAINS EACH 2.000 1,600.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0048 0050 6960.11 535.00 53.000 28,355.00 GROUP 6B BRIDGE AT STATION 1279+63.00 3-12' Contracted 61,047.50
BRIDGE APPROACH REPAIR SY 53.000 28,355.00 Current 61.047.50
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
GROUP 6A BRIDGE AT STATION 1205+21.00 1-40" Contracted 166,754.50 CGROUP 6C BRIDGE AT STATION 820+74.00 2-59'¢
Current 166,754.50 0055 0058 0062 0030.60 15,000.00 1.000 15,000.00
In place 0.00 MOBILIZATION LS 1.000 15,000.00
This Estimate 0.00 0.000 0.00
GROUP 6B BRIDGE AT STATION 1279+63.00 3-12" 0.000 0.00
0049 0051 0056 0030.60 6,000.00 1.000 6,000.00 0056 0063 6004.98 400.00 56.000 22,400.00
MOBILIZATION LS 1.000 6,000.00 ASPHALT PLUG JOINT SYSTEM LF 56.000 22,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0050 0057 6007.12 490.00 25.000 12,250.00 0057 0064 6007.12 490.00 125.000 61,250.00
CONCRETE BRIDGE DECK REPAIR SY 25.000 12,250.00 CONCRETE BRIDGE DECK REPAIR SY 125.000 61,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 0864 Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I Contract ID: 0864 Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I
Est Number: 0008 Pay Period End Date: 02.27.2016 Est Number: 0008 Pay Period End Date: 02.27.2016
. 1. Contracted 2. Current B 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0058 0059 6010.26 975.00 40.200 39,195.00 0065 0068 6010.26 1,125.00 16.400 18,450.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 40.200 39,195.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 16.400 18,450.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0059 0060 6020.00 5.30 9,660.000 51,198.00 0066 0069 6020.00 5.30 3,030.000 16,059.00
REINFORCING STEEL FOR BRIDGE LB 9,660.000 51,198.00 REINFORCING STEEL FOR BRIDGE LB 3,030.000 16,059.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0060 0061 6030.00 25,000.00 1.000 25,000.00 0067 0070 6030.00 20,000.00 1.000 20,000.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 25,000.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 20,000.00
820+74.00 0.000 0.00 1804+21.00 0.000 0.00
0.000 0.00 0.000 0.00
0061 0065 6960.11 535.00 58.000 31,030.00 0068 0071 6619.50 1,800.00 6.000 10,800.00
BRIDGE APPROACH REPAIR SY 58.000 31,030.00 REPAIR FLOOR DRAIN EACH 6.000 10,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0062 0066 9186.00 114.80 47.000 5,395.60 GROUP 6D BRIDGE AT STATION 1804+21.00 3-72' Contracted 97,829.00
CONCRETE SURFACE MILLING sy 47.000 5,395.60 Current 97.829.00
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
GROUP 6C BRIDGE AT STATION 820+74.00 2-59'-¢ Contracted 250,468.60 CROUP 7 GUARDRAIL
Current 250,468.60 0069 0074 0030.70 33,440.00 1.000 33,440.00
In place 0.00 MOBILIZATION LS 1.000 33,440.00
This Estimate 0.00 0.500 16,720.00
GROUP 6D BRIDGE AT STATION 1804+21.00 3-72' 0.000 0.00
0063 0067 0072 0030.60 9,000.00 1.000 9,000.00 0070 0075 7001.50 418.00 54.000 22,572.00
MOBILIZATION LS 1.000 9,000.00 CULVERT MOUNTED GUARDRAIL POST EACH 54.000 22,572.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0064 0073 6007.12 490.00 48.000 23,520.00 0071 0076 7011.20 26.10 12,275.000 320,377.50
CONCRETE BRIDGE DECK REPAIR SY 48.000 23,520.00 W-BEAM GUARDRAIL LF 12,275.000 320,377.50
0.000 0.00 906.250 23,653.13
0.000 0.00 0.000 0.00
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Contract ID: 0864 Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I Contract ID: 0864 Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I
Est Number: 0008 Pay Period End Date: 02.27.2016 Est Number: 0008 Pay Period End Date: 02.27.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0072 0077 7020.00 2,612.30 20.000 52,246.00 0079 0088 6133.00 37.00 1,995.000 73,815.00
BRIDGE APPROACH SECTIONS EACH 20.000 52,246.00 MEMBRANE WATERPROOFING sy 1,995.000 73,815.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0073 0078 7022.00 1,044.90 5.000 522450 0080 0089 8022.20 2.40 280.000 672.00
END ANCHORAGE ASSEMBLY EACH 5.000 5,224.50 HYDRATED LIME/WARM MIX ASPHALT EACH 280.000 672.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0074 0079 7024.25 2,612.30 65.000 169,799.50 0081 0090 9005.75 131.90 280.000 36,932.00
GUARDRAIL END TREATMENT, TYPE | EACH 65.000 169,799.50 ASPHALTIC CONCRETE, TYPE SPR TON 280.000 36,932.00
8.000 20,898.40 0.000 0.00
0.000 0.00 0.000 0.00
0075 0080 7024.27 2,507.80 20.000 50,156.00 0082 0091 9021.13 897.20 9.520 8,541.34
GUARDRAIL END TREATMENT, TYPE II EACH 20.000 50,156.00 PERFORMANCE GRADED BINDER (64-34) TON 9.520 8,541.34
2.000 5,015.60 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 65381550 0083 0084 9034.00 980 12.000 117.60
Current 653,81550 PREPARATION OF INTERSECTIONS AND sy 12.000 117.60
In place 66,287.13 DRIVEWAYS 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 9 BITUMINOUS 0084 0092 9053.00 2.40 300.000 720.00
0076 0081 0087 0030.90 101,900.00 1.000 101,900.00 TACK COAT GAL 300.000 720.00
MOBILIZATION LS 1.000 101,900.00 0.000 0.00
0.283 28,790.83 0.000 0.00
0.000 0.00 0085 0085 9111.00 29.40 1.000 29.40
0077 0082 3020.24 133.30 12.000 1,599.60 WATER MGAL 1.000 29.40
CONCRETE CLASS 47B-3500 DRIVEWAY sy 12.000 1,599.60 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0086 0093 9179.72 16.30 1,995.000 32,518.50
0078 0083 3089.25 111.10 151.000 16,776.10 REMOVE ASPHALT SURFACE FROM BRIDGE SY 1,995.000 32,518.50
TEMPORARY SURFACING 53 151.000 16,776.10 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0087 0086 9188.50 65.00 15,939.000 1,036,035.00
SURFACING UNDER GUARDRAIL sy 15,939.000 1,036,035.00
1,246.517 81,023.61
0.000 0.00
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Contract ID: 0864 Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I Contract ID: 0864 Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I
Est Number: 0008 Pay Period End Date: 02.27.2016 Est Number: 0008 Pay Period End Date: 02.27.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0088 0094 9300.38 1.00 476.000 476.00 0095 0101 0002.44 0.50 23,000.000 11,500.00
RAP INCENTIVE PAYMENT EACH 476.000 476.00 TEMPORARY PAVEMENT MARKING, TYPE LF 23,000.000 11,500.00
0.000 000 PAINT 440.000 220.00
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 1,310,132.54 0096 0102 0002.47 0.10  23,000.000 2,300.00
Current 1,310,132.54 TEMPORARY PAVEMENT MARKING SURFACE LF 23,000.000 2,300.00
In place 109,814.44 PREPARATION 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0097 0103 0003.10 365.00 410.000 149,650.00
0089 0095 0001.08 0.50 6,035.000 3,017.50 FLAGGING DAY 410.000 149,650.00
BARRICADE, TYPE II BDAY 6,035.000 3,017.50 18.000 6,570.00
1,004.000 502.00 0.000 0.00
0.000 0.00 0098 0104 0003.50 35.50 2,025.000 71,887.50
0090 0096 0001.10 4.60 2,334.000 10,736.40 CONCRETE PROTECTION BARRIER LF 2,025.000 71,887.50
BARRICADE, TYPE llI BDAY 2,334.000 10,736.40 0.000 0.00
370.000 1,702.00 0.000 0.00
0.000 0.00 0099 0105 0003.56 11.30 2,025.000 22,882.50
0091 0097 0001.75 4.70 1,050.000 4,935.00 RELOCATE CONCRETE PROTECTION BARRIER LF 2,025.000 22,882.50
TEMPORARY SIGN DAY EACH 1,050.000 4,935.00 0.000 0.00
128.000 601.60 0.000 0.00
26.000 122.20 0100 0106 0003.70 448.60 24.000 10,766.40
0092 0098 0001.90 1.20 24,430.000 29,316.00 TEMPORARY RUMBLE STRIP EACH 24.000 10,766.40
SIGN DAY EACH 24,430.000 29,316.00 0.000 0.00
1,690.000 2,028.00 0.000 0.00
-26.000 -31.20 0101 0107 0003.74 14,700.00 6.000 88,200.00
0093 0099 0002.28 0.50 21,900.000 10,950.00 TEMPORARY TRAFFIC SIGNAL EACH 6.000 88,200.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 21,900.000 10,950.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0102 0108 0020.00 2.00 1,000.000 2,000.00
0094 0100 0002.30 0.50 6,500.000 3,250.00 TRAINING HOUR 1,000.000 2,000.00
PAVEMENT MARKING REMOVAL LF 6,500.000 3,250.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0103 0109 0030.00 75,300.00 1.000 75,300.00
MOBILIZATION LS 1.000 75,300.00
1.000 75,300.00
0.000 0.00
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Contract ID: 0864 Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I Contract ID: 0864 Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I
Est Number: 0008 Pay Period End Date: 02.27.2016 Est Number: 0008 Pay Period End Date: 02.27.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0104 0110 1017.00 94,950.00 1.000 94,950.00 0113 0119 L860.50 23,600.00 1.000 23,600.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 94,950.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 23,600.00
0.500 47,475.00 CONTRACTOR COMPLIANCE 0.500 11,800.00
0.000 0.00 0.000 0.00
0105 0111 4022.05 11.80 1,500.000 17,700.00 4001 4001 0024.00 59,896.30 0.000 0.00
TEMPORARY SLOPE DRAIN LF 1,500.000 17,700.00 TRIBAL EMPLOYMENT RIGHTS OFFICE (TERO) LS 1.000 59,896.30
0.000 000 IAX 1.000 59,896.30
0.000 0.00 Omaha Tribe 0.000 0.00
0106 0112 9110.01 128.00 220.000 28,160.00 4002 4002 0024.05 15,326.63 0.000 0.00
RENTAL OF LOADER, FULLY OPERATED HOUR 220.000 28,160.00 CONSTRUCTION TAX LS 1.000 15,326.63
0.000 0.00 Winnebago Tribe 1.000 15,326.63
0.000 0.00 0.000 0.00
0107 ~ 0113 9110.03 88.00 220.000 19,360.00 GROUP 10 GENERAL ITEMS Contracted 757,815.70
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 220.000 19,360.00 Current 833.038.63
0.000 0.00 In place 222,231.28
0.000 0.00 This Estimate 91.00
0108 0114 9110.07 79.00 220.000 17,380.00 Totals for contract Contracted 4,149,223.22
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 220.000 17,380.00 Current 4,224,446.15
10.250 809.75 In place 708,331.70
0.000 0.00 This Estimate 771.00
0109 0115 9110.27 128.00 220.000 28,160.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 220.000 28,160.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0110 0116 L022.75 4.80 2,000.000 9,600.00
TEMPORARY SILT CHECK LF 2,000.000 9,600.00
0.000 0.00
0.000 0.00
0111 0117 L022.90 4.80 4,000.000 19,200.00
TEMPORARY SILT FENCE LF 4,000.000 19,200.00
0.000 0.00
0.000 0.00
0112 0118 L032.70 376.80 8.000 3,014.40
TEMPORARY MULCH TON 8.000 3,014.40
0.000 0.00
0.000 0.00
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Contract ID: 0864 Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I

Est Number: 0008 Pay Period End Date:

02.27.2016

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc

1012.00 RIGHT-OF-WAY MARKERS

Project 00864 000

Prpsl Line Nbr 0005 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0002 S.P. Initial Payment 12.00 900.00 50392891
12 concrete ROW markers
0005 S.P. Adjustment -8.00 -600.00 50392891
12 concrete ROW markers
0008 S.P. Adjustment -4.00 -300.00 50392891
12 concrete ROW markers
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2
0008 S.P. Initial Payment 4.00 300.00 50392891
0008 S.P. Adjustment -4.00 -300.00 50392891
Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0005: 0.00 $0.00
Total for item code 1012.00: 0.00 $0.00

Total remaining for contract:

$0.00



